



Queensland University of Technology
Faculty of Science

Release Plan & Sprint Plan

Team Champions

1. Release Plan:

The PersonalityQuest project will be developed through two major software release, followed by a final presentation.

Each release will be developed collaboratively by all members in the group. Everyone will have responsibility on different parts of the project to enable on time project delivery.

Milestone	Objective	Key Deliverables
Week 9	Deliver all core functions of Personality Quest	User registration/login, personality quiz, archetype assignment, quest system, weekly challenges, achievements awarded
Week 12	Complete PersonalityQuest app	Refactor class design, bugs fixed, UI refinement, add more challenges
Week 13	Final presentation	Demonstration of the application and process of development

2. First Sprint Plan:

2.1. Sprint Details:

Field	Value
Sprint Duration	3 weeks
Sprint Dates	24/08 – 18/09
Team	Liam Dan Leon Andy Cameron

2.2. Sprint backlog

#	Task	Priority	Estimate	Author
1	Set up GitHub repository, GitHub Projects	High	0.5	Leon
2	Set up JavaFX project skeleton and build pipeline	High	0.25	Leon
3	Implement JDBC data access layer	High	1	Liam
4	Build Log in UI	High	1	Leon
5	Build Sign up UI	High	1	Leon
6	Implement user registration	High	1	Liam
7	Implement user log in	High	1	Liam

8	Implement account validation for signing up	High	1	Leon
9	Draft quiz questions for defining user's archetype	High	2	Dan
10	Mapping quiz outcomes to actual archetypes	High	0.5	Leon
11	Implement dashboard navigation	High	3	Liam
12	Implement weekly tasks	High	2	Liam
13	Streak update for user	High	2	Andy
14	Build settings page	Medium	2	Leon
15	Implement profile page for user	High	2	Andy
16	Implement task completion and change quest	High	1	Leon
17	Draft the description of each archetype	High	1	Dan
18	Draft the storyline for each quest	High	4	All
19	Draft each quest for different archetypes	High	4	All
20	Implement user reflection on tasks	High	1	Liam
21	Implement badges awarded to user after completing quest	High	2	Cameron
22	Continuous Integration/ Continuous Development	High	0.5	Leon

2.3. Acceptance criteria:

- Code merged into the dev branch without errors
- Onboarding quiz can be completed smoothly on the application
- User can sign up and log in without any errors
- System shows errors when user fills in wrong fields
- Profile screen displays the correct assigned archetypes
- User must be able to access quests and tasks
- User must be able to see all their achievements and progresses
- User must be able to write reflection for their tasks
- No critical bugs